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milestones will be missed. A total of nine “original” IAG milestones will not be met in FY93. The
breakdown ot these is as follows: Operable Unit (OU) 1 will miss four milestones in FY93 due to
previous schedule extensions (extensions for these milestones have been requested); OU 2 will
miss two FY93 milestones due to the DOE/RFO decision to postpone the Bedrock program; OU 3
will miss one FYS3 milestone due to problems with accessing offsite private areas; OU 4 will miss one
milestone in FY93 due to problems in removing sludge from the Solar Evaporation Ponds; and OU 6
will miss one FY93 milestone due to delays in the ability to start field work activities.

It must be recognized that delays in FY93 milestones will have downstream effects in the out years.
During the budget briefing process, each DOE/RFO project manager, as well as DOE/RFO
management and DOE/HQ, were briefed formally by their EG&G counterpart as to the milestone
impacts of the FY93 budget. In addition, the “face the facts” schedule prepared by EG&G, which was
provided fo the regulatory agencies by DOE in August of 1993, provides details with respect to the
entire IAG program schedules.

Attachment 1 describes the milestones that will be missed in FY83 and outlines the documentation
being prepared for each QU regarding these milestones. Attachment 2 summarizes the FY83
milestones and Attachment 3 summarizes all IAG milestones in the out years. Verbal communication
between EG&G and DOE/RFO counterparts has been ongoing, and formal written notification to the
DOE/RFO project managers effected by missed milestones is being prepared. This documentation
will be submitted to DOE/RFQ by October 30, 1882,

It you require additional information, please feel free to contact me at extension 8540.
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. Robert L. Benedetti

Associate General Manager, Acting
Environmental Restoration Management
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QU 1 - 881 Hillside

OU 1 will miss four FY93 milestones; submittal of Final RFI/RI Repon, Draft CMS/FS,
Final CMS/FS, and the Draft Proposed Remediation Plan. These milestone slips are due
to approved extensions of earlier milestones. Letter 82-RF-10836, dated September
18, 1992, requests extensions of 90 days for these milestones. This extension will
push two of the milestones into FY94. Delays experienced in QU 1 are primarily due to
lengthy lab analysis time.

QU 2 - 903 Pad and East Trenches Area

OU 2 will miss two FY93 milestones; submittal of the Draft Phase Il RFI/R! Report, and
the Final Phase |l RFI/RI Report. The Bedrock Program was postponed by DOE/RFO for
technical reasons as well as insufficient funding in FY92. [engthy lab analysis time
experienced in FY92 has also contributed to milestone slippage for OU 2.

This has been documented in Memoranda: Kersh fo Hartman, 92-RF-10377, dated
September 4, 1992; Kersh to Nelson, 92-RF-4570, dated April 24, 1992; Hartman
to Kersh, ERD:SG:3049, dated March 24, 1992; Kersh to Nelson 92-RF-1730, dated
February 28, 1992; Hantman to Benedetti, ERD:5G:11335, dated September 25, 1992,
draft; and letter, Hestmark to Baughman to Hartman, dated April 2, 1992.

QU 3 - Offsite Areas

OU 3 may miss one milestone; submittal of Draft Phase | RFI/RI Report. Delays in OU 3
are primarily due to increases in time required to obtain access permits, and delays in
the NEPA approval process. Formal written notification to the DOE project manager is
currently being generated. This slippage was presented in the FY92 Year-End Review.

OU 4 - Solar Evaporation Ponds (SEP)

OU 4 will miss one milestone in FY93; submittal of the Draft Phase | RFI/RI Report.
Delays on this project have been primarily due to problems in removing sludge from the
Solar Evaporation Ponds. While DOE has been made aware of the problems and delays
through monthly status reports, no previous written notification to the DOE project
manager has been generated. This notification is in preparation. '

OU 5 - Woman Creek

There are ho OU 5 IAG milestones for FY93. The Draft RFI/RI Report and the Final
RFI/RI Report milestones which are due in the first half of FY94 will be missed due to
delays in initiating field work activities. Delays in QU § are attributed 1o delays in
gaining approval of the FYS92 budget, delay in agency approval of the Work Plan, and
subsequent delays in procurement as a result of changes in the procurement process.
The expected milestone slippage has been accounted for in the FYS3 work package which
was reviewed by DOE/RFQ. Formal written notification to DOE is in preparation.
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OU 6 - Walnut Creek
The FY93 milestone in OU 6 for submittal of the Draft RFI/RI Report will be missed.
This milestone has been impacted by the delay in gaining FY92 budget approval, and
delays in the award of the subcontract. While these delays have been documented in the
work package and the Five-Year plan, there has been no formal written notification to
DOE. Written notification is in preparation.
OU 7 - Present Landfill

OU 7 does not have any FY93 milestones. The Draft RFI/RI Report is due in early FY94.
It is expected at this time that this milestone will be satisfied.

OU 8 - 700 Area
QU 8 has received a letter of extension regarding submittal of the Final Phase | RFI/RI

Work Plan (Ref. EPA, Hestmark to Lockhart, dated September 17, 1983, 8HWM-FF).
This extended milestone will be met. There are no other FY93 milestones for QU 8.

QU 9 - Original Process Waste Lines

The submittal of the Final Phase | RFI/RI Work Plan satisfied the FY92 milestone.
There are no FY93 milestones for QU 9.

OU 10 - Other Qutside Closures

Submittal of the Final Phase | RFI/RI Work Plan satisfied the FY92 milestone. There
are no FY93 milestones for OU 10.

OU 11 - West Spray Field
FY92 milestones for OU 11 were met. There are no FY83 milestones.
OuU 12 - 400/800 Area
FY92 milestones for OU 12 have been met. There are no FY33 milestones.

OU 13 - 100 Area

The FY93 milestone requiring the submittal of the Final Phase | RFI/RI Work Plan has
been met on schedule. There are no additional FY93 milestones for OU 13.

OU 14 - Radioactive Sites

The FY93 milestone requiring the submittal of the Final Phase | RFI/RI Work Plan will
be met on schedule. There are no additional FY93 milestones for OU 14.
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OU 15 - Inside Building Closures

The Final Phase | RFI/R! Work Plan will be submitted on time satisfying the FYS3
milestone. There are no additional FY93 milestones for OU 15,

QU 16 - Low Priority Sites
There are no FY393 milestones for OU 16.
OUs 9, 10, 11, 12, 13, and 14 maintain delays in out years due to the FY33 funding shortfall.

The proposed Industrial Area/interim Remediation Action Plan (IA/IRAP) may require
amendment of the “original® IAG milestones.
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